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1. INTRODUCTION 

 
 

 

The South African Constitution (Section 152 and 153) has given local government (municipalities) 
major developmental responsibilities which mandates them to conduct municipal planning in order 
to ensure a better quality of life for all the country’s citizens. This role of local government includes 
delivery of basic services, economic development and eradication of poverty. To be able to perform 
this role effectively, municipalities must develop Integrated Development Plans (IDP). 

An IDP serves as a single, inclusive strategic plan for the development of the municipality which 
spans over a period of five years and is reviewed annually to ensure the municipality is updated with 
the changing circumstances of the communities. The IDP is also the strategic management 
instrument which guides and informs the planning, budgeting, management and decision-making 
processes in the municipality. 

 

The IDP/PMS/BUDGET Process Plan ensures proper coordination between all relevant stakeholders. 
A series of engagements are held annually in order to host a platform for an inclusive participatory 
process such as community forums, IDP/BUDGET Roadshows. Municipal Indabas, Intergovernmental 
Relations Forum and Strategic Planning Workshops. 

 

The five year cycle of the 2017/2022 IDP are as follows: 
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(a) The Integrated Development Plan 
 

Section 25 (1) of the Municipal Systems Act (32 of 2000) indicates that: 

“Each Municipal Council must, within prescribed period after the start of its elected term, adopt a 

single, all-inclusive and strategic plan for the development of the municipality which - 

 Links, integrates and coordinates plans and takes into account proposals for the 

development of the community; 

 Aligns the resources and capacity of the municipality with the implementation of the plan; 

 Complies with the provisions of this Chapter (Chapter 5 MSA); and 

 Is compatible with national and provincial development plans and planning requirements 

binding on the municipality in terms of legislation”. 

 

In terms of the core components of the integrated development plans, Section 26 of the Municipal 

Systems Act (32 of 2000) indicates that: 

“An integrated development plan must reflect: 

 The municipal council’s vision for long term development of the municipality with special 

emphasis on the municipality’s most critical development and internal transformation 

needs; 

 An assessment of the existing level of development in the municipality, which must include 

an identification of communities which do not have access to basic municipal services; 

 The councils development priorities and objectives for its elected term, including its local 

economic development aims and its internal transformation needs; 

 The councils development strategies which must be aligned with any national and provincial 

sectoral plans and planning requirements binding on the municipality in terms of legislation; 

 A spatial development framework which must include the provision of basic guidelines for a 

land use management system for the municipality; 

 The councils operational strategies; 

 Applicable disaster management plans; 

2. LEGAL CONTEXT 
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 A financial plan, which must include a budget projection for at least the next three years; 

and 

 The key performance indicators and performance targets determined in terms of section 

41”. 

 

Moreover and [also] in view of the foregoing, Section 28 (1) of the Municipal Systems Act (32 of 

2000) stipulates that:  

 “Each municipal council, within a prescribed period after the start of its elected term, must 

adopt a process set out in writing to guide the planning, drafting, adoption and review of its 

integrated development plan; 

 The municipality must through appropriate mechanisms, processes and procedures 

established in terms of Chapter 4 of the Municipal Systems Act (32 of 2000), consult the 

community before the adopting the process; and 

 A municipality must [also] give notice to the local community of particulars of the process it 

intends to follow”. 

 

The way in which the IDP process will be undertaken is outlined in this process plan in which [all] 

municipalities must prepare. The Local Government: Municipal Planning and Performance 

Management Regulation 2001, provides elaborately on the contents of the IDP and the processes 

the Municipality must subject the IDP process into when doing its development or review. 

 

Section 29 (1) of outlines the process to be followed as: 

“The process to be followed by a municipality to draft its Integrated Development Plan, including its 

consideration and adoption of the draft plan, must- 

(a) Be in accordance with a predetermined programme specifying time-frames for the 

different steps; 

(b) Through appropriate mechanisms, processes and procedures established in terms of 

Chapter 4, allow for- 

(i) The local community to be consulted on its development needs and 

priorities; 



Cederberg IDP Process Plan 2017-2022 Page 7 
 

(ii) The local community to participate in the drafting of the integrated 

development plan; and  

(iii) Organs of state, including traditional authorities, and other role players to 

be identified and consulted on the drafting of the integrated development 

plan; 

 

(c) Provide for the identification of all plans and planning requirements binding on the 

municipality in terms of national and provincial legislation; and 

(d) Be consistent with any other matter that may be prescribed by regulation.” 

 

(b) The Annual Budget 
 

The Annual Budget and the IDP are inseparably linked to one another; something has been 

formalized through the promulgation of the Municipal Finance Management Act (56 of 2003). 

Section 21 (1) of the Municipal Finance Management Act (MFMA) indicates that: 

“The Mayor of a municipality must: 

 At least 10 months before the start of the budget year, table in the municipal council a time 

schedule outlining key deadlines for 

- The preparation, tabling and approval of the annual budget; 

- The annual review of –  

a. The integrated development plan in terms of section 34 of the Municipal Systems 

Act; and 

b. The budget related policies. 

- The tabling and adoption of any amendment to the integrated development plan and 

the budget related policies; and 

- The consultative processes forming part of the processes referred to subparagraph (i), 

(ii) and (iii)” – herein first three sub bullets (denoted as -). 

 

(c) The SERVICE DELIVERY & BUDGET IMPLEMENTATION PLAN (SDBIP) 
 

The Service Delivery & Budget Implementation Plan (SDBIP) is an implementation plan of the 

approved Integrated Development Plan (IDP) and Medium Term Revenue Expenditure Framework. 
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Therefore, only projects that are budgeted for are implemented. Section 1 of the MFMA defines the 

SDBIP as: 

“a detailed plan approved by the Mayor of a municipality in terms of section 53 (1) (c) (ii) for 

implementing the municipality’s delivery of services and the execution of its annual budget and 

which must include (as part of the top-layer) the following: 

(a) Projections for each month of – 

(i) Revenue to be collected, by source; and 

(ii) Operational and capital expenditure, by vote; 

(b) Service Delivery Targets and Performance indicators for each quarter 
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The purpose of the process plan is to indicate the various planned activities and strategies on which 
the municipality will embark to compile its integrated development plan for the 2017-2022 period. 
The process plan enhances integration and alignment between the IDP, Budget and Performance 
Management System. It fulfils the role of business plan or an operational framework for the IDP 
process outlining the manner in which the IDP process will be undertaken. In addition, it identifies 
the activities in the process around the key statutory annual operational processes of the budget 
and IDP compilation, performance management and the adoption of the municipality’s annual 
report. 

 

The IDP and Budget processes are two distinct but integrally linked processes which must be 
coordinated to ensure that the IDP and budget related policies and the final budget are mutually 
consistent and credible. Credibility refers to the municipality’s ability and capacity to spend and 
deliver services in accordance with its approved budget. The process creates its own dynamics since 
it encompasses the involvement of external role-players and interest groups, therefore it requires 
accurate logistical planning and arrangements of engagement session to ensure that the process is 
implemented in accordance with the approved schedule. However, ever experiences have taught us 
that deviation from the approved schedule may occur due to unforeseen circumstances which are 
beyond the control of the Cederberg Council and administration. This would therefore require 
adjustment to the timeframes to ensure that the execution of the process remains practical and that 
all legislative requirements are adhered to.  

The following diagram depicts the process of the Integrated Development Plan of Cederberg 
Municipality: 

 

 

 

 

 

 

 

 

 
 

 

3.  PURPOSE OF THE IDP/PMS/BUDGET PROCESS PLAN 
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4.1. IDP Representative Forum 
 

The IDP Representative Forum has not yet been constituted but we wil have an active Forum after 
the first quarter of the new financial year.  Herewith is a proposed composition of the forum: 

 Mayco Members 
 Ward Committees 
 Municipal Manager 
 Senior Manager 
 IDP Manager 
 Stakeholder Representatives of organised groups 

 

The Proposed Terms of Reference for the IDP Representative Forums are as follows: 

 represent the interests of their constituents on the IDP process;  

 form a structured link between the municipality and representatives of the public;  

 ensure communication between all the stakeholder representatives including the 
municipality;  

 provide an organizational mechanism for discussion, negotiation and decision making 
between the stakeholders including municipal government;  

 integrate and prioritize issues, strategies, projects and programmes and identify budget 
requirements; and  

 Monitor the performance of the planning and implementation process. 
It is co-chaired by a nominated councilor and an elected representative of the Forum. 

 

4.2. Ward Committees 
 

The role of the Ward Committees with regards to the IDP is as follows: 

 Assist the Ward Councillor in identifying challenges and needs of residents. 
 Provide a mechanism for discussion and negotiations between the stakeholders within the 

ward. 
 Advise and make recommendations to the ward councillor on matters and policies affecting 

the ward. 
 Disseminate information in the ward. 
 Ensure constructive interaction between the municipality and the community. 
 Interact with other forums and organisations on matters affecting the ward. 
 Monitor the implementation process concerning its area. 

 

4. ORGANISATIONAL ARRANGEMENTS 
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4.3. Budget Steering Committee 
The Mayor of the municipality must establish a Budget Steering Committee as required by Section 4 
of the Municipal Budget and Reporting Regulations. The function of the Budget Steering Committee 
is to provide technical assistance to the Mayor in discharging the responsibilities set out in Section 
53 of the Municipal Finance Management Act 2003 (Act 56 of 2003).  

 

The Committee is constituted as follows: 

• Executive Mayor (Chairperson); 

• MMC: IDP/PMS/Finance; 

• Municipal Manager;  

• Chief Financial Officer; 

• Director: Technical Services; 

• Director: Community Services; 

• Director: Strategic Support Services; 

• Senior Manager: Financial Planning; 

• Manager: IDP/PMS; 

• Any technical expert that may be required. 

The primary aim of the Budget Steering Committee is to ensure that: 

 the process followed to compile the budget complies with legislation and good budget 
practices; 

 there is proper alignment between the policy and the service delivery priorities set out in 
the municipality’s IDP and the budget, taking into account the need to protect the financial 
sustainability of the municipality; 

 the municipality’s revenue and tariff setting strategies meet cash resource requirements to 
deliver services; and 

 the various spending priorities of the different municipal departments are properly 
evaluated and prioritised during resource allocation. 
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STAKEHOLDERS 

 
ROLES & RESPONSIBILITY’S 
 

 
Council 

 
AS the ultimate political decision-making body of the municipality, 
council must consider, adopt and approve the IDP. 
 

 
Executive Mayor 
(Together with Mayoral 
Committee) 

 
 Manage the drafting of the IDP. 
 Assign the responsibility in this regard to the municipal manager. 
 Submit the draft plan to municipal council for adoption. 
 Submit final IDP and Budget to Council for adoption. 

 
 
Municipal Manager 

 
The Municipal Manager is responsible and accountable for 
implementation of the municipality’s IDP and the monitoring of 
progress with the implementation plan, responsible for advocating the 
IDP process and nominates persons in charge of different roles. 
 

 
IDP/PMS Section 

 
The IDP/PMS section reports to the Director Corporate & Strategic 
Services, and is required to manage and co-ordinate the IDP review 
process, ensure IDP/Budget integration, the roll out of the 
Performance management system and monitor the implementation of 
the IDP, including: 

 Preparing the Process Plan for the development of the IDP; 
 Day to day management of the IDP process; 
 Ensure involvement of different role-players; 
 Adjustments of the IDP in accordance with the MEC’s proposals 

are made 
 Respond to comments and queries; 
 Ensure that the IDP is vertically and horizontally aligned; 
 Ensure proper documentation of the IDP; 
 Submit the reviewed IDP to the relevant authorities. 

 
 
Budget Steering 
Committee  

 
The Budget Steering Committee is responsible for recommending the 
budget as well as any other budget related issues such as changes in 
internally funded projects, prior to approval by council. This Committee 
is chaired by the Executive Mayor, with chairpersons of portfolio 
committees and all section 57 managers as members. 
 

 
Ward Committees  

 
Ward Committees are a major link between the municipality and the 
residents. As such their role is to: 

 Ensure communities understand the purpose of the IDP, Budget 
and Performance management processes. 

 Assist the municipality in prioritizing the ward specific needs 

5. ROLES AND RESPONSIBILITIES 
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 Facilitate public consultation and participation within their wards 
 Provide feedback to their communities on the adopted IDP and 

Budget. 
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The involvement of Community stakeholders in the IDP process is one of the main features of the 
review process. Participation by all stakeholders ensures that the IDP addresses issues experienced 
by the local communities. 

 

(a) Ward Committee Meetings 
These meetings are held to prioritize needs that are identified in the different wards. To 
complement the process, ward level planning where planning methods are used to 
gather data are utilized. The Ward Committee Meetings will take place during 
September/November 2015.  
 

(b) Community Roadshows 
The municipality intend to undertake IDP & Budget consultation meetings with the 
communities, which give community, members the opportunity to make valuable 
contributions to the draft IDP and Budget. The consultation meetings will take place 
during April 2016.  
 

(c) IDP Representative Forum 

This forum represents all stakeholders to ensure an inclusive participatory process. This 
Forum will be established and will have its first meeting after the first quarter of the new 
financial year. 

(d) Communication 
The MSA requires that municipalities inform communities of the various processes that 
are undertaken during the review of the IDP and the development of the budget for a 
financial year. The municipality will make use of the following: 

 Local news papers 
 Municipal Website 
 Notices 
 Facebook 
 Bulk Smse 
 Loud Hailing  

 

 

 

 

 

6. MECHANISMS FOR PUBLIC PARTICIPATION 
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IDP
(Overall Strategy)

BUDGET
(Resource Plan. 

Supports the 
strategy)

PMS
Monitoring & 

Evaluation
(Plan to ensure 

strategy is effective & 
efficient)

 

 

7.1. ALIGNMENT OF THE IDP, BUDGET AND PERFORMANCE MANAGEMENT  
 

The IDP review process is mainly geared towards identifying early-warning signs for corrective action 
whenever it is required. The Performance Indicators are flowing from the IDP and constitute the 
heart of the Performance Management System. The IDP Process Plan 2017/2022 aligns the IDP, 
Budget process and Performance Management in order to adhere to the legislative requirements. 
The linkages of the three processes are summarized in the following diagram: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Cederberg Municipality IDP Process Plan: IDP, BUDGET & PERFORMANCE linkages 

7.2. HORIZONTAL & VERTICAL ALIGNMENT 
 

(a) District Alignment 
West Coast District Municipality has established a IDP CC (Integrated Development 
Planning Co-ordinating Committee) which are also attended by the Department of Local 
Government to provide strategic Direction in terms of IDP’s. The IDP preparation process 
utilizes this forum to ensure vertical and horizontal alignment with other municipalities. 
 

7. INTER-GOVERNMENTAL ALIGNMENT 
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(b) Alignment with Sector Departments 
Alignment with Sector Departments is essential in order to ensure that the priorities of 
Cederberg Municipality can be reflected in their prioritization process, as well as their 
projects can be reflected in the IDP document. Alignment with sector departments 
currently emanates from the following engagements: 

 LGMTECH Assessments 
 Provincial IDP Indaba 1 & 2 
 One on One Meetings with sector departments 
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ANNEXURE A 

 

IDP/PMS/BUDGET 

 

TIME SCHEDULE (SECTION 29) 

 

2017/18 
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TIME SCHEDULE FOR IDP REVIEW PROCESS 2017/2018 

 
NO ACTIVITY/TASK RESPONSIBLE OFFICIAL TARGET DATES 

IDP &Public 
Participation 

BUDGET PMS 

JULY 2016 
1 Submit Draft IDP/PMS/BUDGET Process Plan 

to Council 
IDP/PMS 28/06/2016   

2 Advertise Draft IDP/PMS/BUDGET Process Plan 
for public comments 

IDP/PMS 05/07/2016   

3 Make public the targets and indicators as set 
out in the SDBIP (no later than 14 days after 
the approval of the SDBIP) and submit to 
National & Provincial Treasury (no later than 
10 days after the approval of the SDBIP) 
 

IDP/PMS   06/07/2016 

4 Submit monthly report on the budget for 
period ending 30 June 2016 within 10 working 
days to the Executive Mayor 
 

Manager Budget  14/07/2016  

5 Senior Management to discuss the Draft 
IDP/PMS/BUDGET Process Plan 
 

IDP/PMS 29/07/2016   

6 IDP Task Team Meeting  (Internal) 
 

IDP/PMS 29/07/2016   

 
AUGUST 2016 

 
7 Submit IDP/PMS/BUDGET Process Plan to 

Council for adoption 
IDP/PMS 12/08/2016   

8 Submission to Council re-establishment of 
Ward Committees  

Public Participation 12/08/2016   
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9 Submit monthly report on the budget for 
period ending 31 July 2016 within 10 working 
days to the Executive Mayor 
 

Manager Budget  15/08/2016  

10 Council Induction Training Municipal Manager 18/08/2016   
11 Mayoral Legotla  Municipal Manager 29-30/08/2016   
12 Table Annual Performance Report and Annual 

Financial Statements to Council 
 

Municipal Manager  31/08/2016 31/08/2016 

13 Submit the Annual Performance Report and 
Annual Financial Statements to the Auditor-
General 
 

IDP/PMS 
CFO 

31/08/2016 31/08/2016  

14 2015/2016 4th Quarter Performance Report 
tabled to Council 
 

IDP/PMS   31/08/2016 

15 Signing of new Performance Agreements of 
Section 57 Managers 
 

IDP/PMS   31/08/2016 

16 IDP Task Team (Internal) IDP/PMS 31/08/2016   
 

SEPTEMBER 2016 
 

17 Provincial IDP Managers Forum IDP/PMS 01/09/2016 - 
02/09/2016 

  

18 Advertisement of IDP/Budget Process Plan on 
website/local newspaper/notice boards 
 

IDP/PMS 06/09/2016   

19 Submit monthly report on the budget for 
period ending 31 August 2016 within 10 
working days to the Executive Mayor 
 

Manager Budget  14/09/2016  

20 Advertise dates of ward committee elections Public Participation 16/09/2016   
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for geographical representatives 
21 Elections of Geographical representatives Public Participation 26/09/2016 (Start)   
22 IDP Task Team Meeting (Internal) IDP/PMS 30/09/2016 

 
  

 
OCTOBER 2016 

 
23 IDP Public Meetings/Door to Door Campaigns 

to discuss the needs of the Communities 
IDP/PMS & Public 
Participation 

01-31/10/2016   

24 Submit monthly report on the budget for 
period ending 30 September 2016 within 10 
working days to the Executive Mayor 
 

Manager Budget  14/10/2016  

25 IDP Representative Forum IDP/PMS 20/10/2016   
26 Submit 1st Quarter Performance Report to 

MAYCO 
 

IDP/PMS   31/10/2016 

27 Submit to Council list of Ward Committee 
members elected 

Public Participation 31/10/2016   

28 Meeting with Ward Committees to discuss the 
needs of the communities 

Public Participation 31/10/2016   

 
NOVEMBER 2016 

 
29 Submit monthly report on the budget for 

period ending 31 October 2016 within 10 
working days to the Executive Mayor 
 

Manager Budget  14/11/2016  

30 Workshop with Council to review the vision, 
mission, Strategic Objectives 
 

Municipal Managers 21/11/2016   

31 IDP Task Team Meeting (Internal) 
 

IDP/PMS 29/11/2016   
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DECEMBER 2016 

 
32 Provincial IDP Managers Forum IDP/PMS 01/12/2016 – 

02/12/2016 
  

33 IDP Representative Forum IDP/PMS 08/12/2016   
34 Submit monthly report on the budget for 

period ending 30 November 2016 within 10 
working days to the Executive Mayor 
 

Manager Budget  14/12/2016  

 
JANUARY 2017 

 
35 Submit monthly report on the budget for 

period ending 31 December 2016 within 10 
working days to the Executive Mayor 
 

Manager Budget  16/01/2017  

36 Submit Mid-Year Budget & Performance 
Assessment Report to Executive Mayor 
(Section 72) 
 

IDP/PMS 
CFO 

  25/01/2017 

37 Submit 2nd Quarter Performance Report to 
Council 
 

IDP/PMS   26/01/2017 

38 Table Draft Annual Report 2015/2016 to 
Council 
 

Municipal Manager   26/01/2017 

39 Submit Mid-Year Budget and Performance 
Report to Council 
 

IDP/PMS 
CFO 

 26/01/2017 26/01/2017 

40 Submit Mid-Year Budget and Performance 
Report to Provincial Treasury, National 
Treasury and Department of Local 

Municipal Manager   31/01/2017 
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Government 
 

41 Make public the Mid-Year Budget and 
Performance report 
 

Municipal Manager  31/01/2017 31/01/2017 

42 Advertise the Draft Annual Report for public 
comment 

IDP/PMS   31/01/2017 

43 IDP Task Team Meeting (Internal) IDP/PMS 31/01/2017   
 

FEBRUARY 2017 
 
44 Submit monthly report on the budget for 

period ending 31 January 2017 within 10 
working days to the Executive Mayor 
 

Manager Budget  14/02/2017  

45 IDP Indaba 2 
 

Municipal Manager 28/02/2017   

46 Council considers and adopts 2016/2017 
Adjustment Budget and potential revised 
2016/2017 SDBIP 
 

Municipal Manager  28/02/2017  

47 IDP Task Team Meeting (Internal)  IDP/PMS 28/02/2017   
 

MARCH 2017 
 
48 Provincial IDP Managers Forum IDP/PMS 02/03/2017 – 

03/03/2017 
  

49  
Advertise the approved 2016/2017 
Adjustments Budget and submit budget and B 
Schedules to National Treasury and Provincial 
Treasury as required per legislation (within 10 
working days) 

 
Manager Budget 

  
14/03/2017 
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50 Submit monthly report on the budget for 

period ending 29 February 2017 within 10 
working days to the Executive Mayor 
 

Manager Budget  14/03/2017  

51 Budget Steering Committee Meeting 
 

CFO  16/03/2017  

52 IDP Representative Forum IDP/PMS 16/03/2017   
53 Table Draft IDP / BUDGET/ SDBIP to Council 

 
Municipal Manager 28/03/2017 28/03/2016 28/03/2017 

54 Table Oversight Report to Council 
 

Municipal Manager   28/03/2017 

 
APRIL 2017 

 
55 Submit the draft IDP, SDBIP and budget to 

Department of Local Government, National 
and Provincial Treasury 
 

IDP/PMS 
CFO 

05/04/2017 05/04/2017 05/04/2017 

56 Advertise the Draft IDP, SDBIP, budget and 
other required documents and provide at least 
21 days for public comments and submissions 
 

IDP/PMS 
CFO 

05/04/2017 05/04/2017 05/04/2017 

57 Make public the Oversight Report within 7 
days of its adoption (MFMA-Sec129) 
 

IDP/PMS   05/04/2017 

58 Submit the Annual Report and Oversight 
Report to the 
provincial legislature as per circular (MFMA-
Sec 132) 
 

IDP/PMS   05/04/2017 

59 Submit monthly report on the budget for 
period ending 31 March 2017 within 10 

Manager Budget  14/04/2017  
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working days to the Executive Mayor 
 

60 IDP/BUDGET Community Road Shows to 
consult the Draft IDP, SDBIP and Budget 
 

IDP/PMS 
CFO 

10/04/2017 – 
28/04/2017 

10/04/2017 – 
28/04/2017 

10/04/2017 – 
28/04/2017 

61 Submit 3rd Quarter Performance Report to 
Treasury 
 

IDP/PMS   28/04/2017 

62 LG MTEC 3 IDP and Budget Assessments by 
Provincial Treasury and Department of LG 
 

Municipal Manager 29/04/2017 29/04/2017  

 
MAY 2017 

 
63 Submit monthly report on the budget for 

period ending 30 April 2017 within 10 working 
days to the Executive Mayor 
 

Manager Budget  12/05/2017  

64 Budget Steering Committee Meeting 
 

CFO  17/05/2017  

65 IDP Representative Forum 
 

IDP/PMS 17/05/2017   

66 Submit 3rd Quarter Performance Report to 
Council 
 
 

IDP/PMS   25/05/2017 

67 Council to adopt Revised IDP 
and the budget 
(at least 30 days before the start of the budget 
year) 
 
 

Municipal Manager 25/05/2017 25/05/2017  
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JUNE 2017 

 
68 Place the IDP, multi-year budget, all budget-

related documents and all budget-related 
policies on the website 
 

IDP/PMS 
CFO 

01/06/2017 01/06/2017  

69 Submit a copy of the revised IDP to the MEC 
for LG (within 10 days of the adoption of the 
plan) 
 

IDP/PMS 01/06/2017   

70 Submit approved budget to National and 
Provincial Treasuries (both printed and 
electronic formats) 
 

CFO  01/06/2017  

71 Give notice to the public of the adoption of 
the IDP (within 14 days of the adoption of the 
plan) and budget (within 10 working days) 
 

IDP/PMS 
CFO 

03/06/2017 02/06/2017  

72 Submit to the Executive Mayor the SDBIP for 
the budget year (no later than 14 days after 
the approval of an annual budget) 
 

Municipal Manager   08/06/2017 

73 Submit monthly report on the budget for 
period ending 31 May 2016 within 10 working 
days to the Executive Mayor 
 

Manager Budget  07/06/2017  

74 Executive Mayor takes all reasonable steps to 
ensure that the SDBIP is approved (within 28 
days after approval of the budget) 
 

Municipal Manager   22/06/2017 

 


